
COMMONWEALTH OF KENTUCKY 
COURT OF JUSTICE 

AND 
THE GRANT COUNTY FISCAL COURT 

PROJECT DEVELOPMENT BOARD 
 
 
APRIL 10, 2008 AT 9:00 A.M. 
 
PRESENT: STEVE BATES, KENNY DAVIS, SINGLETON YEARY, 
DICK AUSTIN, STEVE HOWE, THAD SCOTT, SHIRLEY WILSON, 
TARA KLUTE, AND TOM JONES. 
 
ABSENT: DARRELL LINK AND TIM GRAVISS 
 
MEETING CALLED TO ORDER BY STEVE BATES. 
 
1ST ORDER OF BUSINESS: TO APPROVE THE MINUTES FROM 
THE MARCH 13TH, 2008 MEETING. MOTION MADE BY STEVE 
HOWE, 2ND BY SHIRLEY WILSON. MOTION CARRIED. 
 
2ND ORDER OF BUSINESS: A CHANGE ORDER REQUEST HAS 
BEEN MADE BY CODELL IN REGARDS TO SOME SOIL WORK 
BEING PERFORMED. MOTION MADE BY STEVE HOWE, 2ND BY 
SHIRLEY WILSON. MOTION CARRIED. 
 
3RD ORDER OF BUSINESS: TO PAY THE SUM OF $59,432.14 FOR 
THE FOLLOWING ITEMS: 

1. JRA: $6401.34 
2. CODELL: $13,786.16 
3. DIRECT OWNER: $39,094.64 
4. GRANT COUNTY FISCAL COURT: $150.00 

 
TOM JONES FROM JRA ADDRESSING THE PLATFORMS AND 
BENCHES IN THE COURTROOMS AS WELL AS SHOWING 
EXAMPLES OF THE DOORS AND WOODWORK COLORS. 
 
KENNY DAVIS FROM CODELL INFORMED THE BOARD THAT 
AS OF TODAY’S DATE, THE PROJECT HAS LOST 100 DAYS DUE 



TO WEATHER ISSUES AND THAT HAS PUSHED THE 
COMPLETION DATE TO NOVEMBER 4, 2009. 
 
ANNOUNCEMENT OF NEXT MEETING: MAY 8, 2008 AT 9:00A.M. 


